https://ebookyab.ir/solution-manual-construction-project-management-gould-joyce/ Email: ebookyab.ir@gmail.com, Phone:+989259542944 (Telegram, WhatsApp, Eitaa)

Table of Contents	2
Chapter Quizzes	3
Answers to Chapter Review Questions and Chapter Quizzes	5

https://ebookyab.ir/solution-manual-construction-project-management-gould-joyce/ Email: ebookyab.ir@gmail.com, Phone:+989359542944 (Telegram, WhatsApp, Eitaa)

Table of Contents

Chapter Quizzes	01
Answers to Chapter Review Questions and Chapter Quizzes	_25
Midterm Exam	_31
Answers for Midterm Exam	_37
Final Exam	_38
Answers for Final Exam	_51
"Real World" Case Solutions	_52
Construction Project Management Laboratory Program	_55

CHAPTER QUIZZES

CHAPTER 1 QUIZ

- 1. Construction is defined as a high-risk industry. Why?
 - a. Construction is impacted by outside factors such as government funding.
 - b. Construction is done outside and effected by weather conditions.
 - c. Most construction projects are custom not benefitted from standardization.
 - d. All of the above are true.

For questions 2–6, identify in which era the following event/improvement occurred. (Answers are only used once.)

- a. Ancient times 3200 BC to AD 500
- b. Middle ages AD 500 to the 14th Century
- c. Renaissance 14th Century to 17th Century
- d. Industrial Revolution 18th to 19th Century
- e. Modern Times 20th and 21st Century
- 2. Construction of the transcontinental railroad _____
- 3. Construction of the Roman aqueducts
- 4. The invention of the printing press and slide rule _____
- 5. The emergence of a project leader separate from the craftsman, architect and engineer _____
- 6. The emergence small cities and states fortified by the construction of castles _____
- 7. Increased productivity is an important area of focus for the construction industry and can be achieved by _____.
 - a. improving the supply chain
 - b. improving the management culture
 - c. more investment in research and development
 - d. improved safety
 - e. a, b, c, and d
- 8. In the construction of the transcontinental railroad which company faced greater logistical challenges?
 - a. Central Pacific
 - b. Union Pacific
- 9. Henry Gantt's graphical representation of work flow is best characterized as a _____
 - a. CPM diagram
 - b. bar chart
 - c. P E R T chart
 - d. work breakdown structure
- 10. Most young people view a career in construction as highly desirable. True or false?

https://ebookyab.ir/solution-manual-construction-project-management-gould-joyce/ Email: ebookyab.ir@gmail.com, Phone:+989359542944 (Telegram, WhatsApp, Eitaa)

CHAPTER 2 QUIZ

- 1. A structural steel column collapses and is found to have been undersized. Which project participant would most likely be liable for this mistake?
 - e. Owner
 - f. Designer
 - g. Constructor
 - h. Structural steel worker
 - i. All of the above

Matching (2-5)

Match the project participant with the statement that best represents their profession, responsibility, or project attitude. (Answers may be used more than once.)

- a. Owner
- b. Designer
- c. Construction Manager
- d. Trade contractor
- 2. ____ A professional registered by the state
- 3. ____ Looked to for the smooth orchestration of the project
- 4. ____ Responsible for financing and land acquisition
- 5. ____ Wants clear, on-time direction with no changes

Matching (6–10)

Match the design/construction position with the appropriate job description.

- a. Clerk of the works
- b. Job captain
- c. Superintendent
- d. Construction project manager
- e. Field engineer
- 6. ____ This person organizes the drawings required to complete the job, manages the personnel resources, communicates with engineers and other consultants, and details schematic designs.
- 7. ____ This person interacts with subcontractors and coordinates the flow of workers, supplies, and equipment on the site to ensure that the schedule is met.
- 8. ____ Assigned by the designer to interpret the plans and specifications, this person may assist in problem solving, approve or reject material, and approve progress payments.
- 9. ____ This person tracks the flow of documents through a field office. This is usually an entry-level position.
- 10. ____ This person configures the project team, schedules the job, and sets up the cost control system. This person must have a solid understanding of project administration, good verbal and written communication skills, knowledge of labor union issues, and technical construction knowledge.

ANSWERS TO CHAPTER REVIEW QUESTIONS AND CHAPTER QUIZZES

Chapter 1 Answers

Chapter Review Questions	Quiz	
1.	1.	D
2.	2.	D
3.	3.	А
4.	4.	С
5.	5.	Е
6.	6.	В
7.	7.	Е
8.	8.	А
9.	9.	В
10.	10.	F

Chapter 2 Answers

Chapter Review Questions	Qı	uiz		
1.	В	1.	В	
2.	Т	2.	В	
3.	Т	3.	С	
4.	А	4.	А	
5.	Т	5.	D	
6.	D	6.	В	
7.	В	7.	С	
8.	D	8.	А	
9.	Т	9.	Е	
10.	В	10.	D	

Chapter 3 Answers

Chapter Review Questions		Quiz		
1.	В	1.	F	
2.	Т	2.	C	